Trade and Industrial Organisation Support Fund (TSF)

Final Report on Approved Project

Grantee : Federation of Hong Kong Industries (FHKI)

Implementation Agent(s) (if any): Hong Kong Productivity Council (HKPC)

Project reference no. : T21 004 007

Project title : Hong Kong Patent Landscape Report

Period covered in this report : From 15/08/2022 to 14/01/2024

(whole project duration) (dd/mm/yyyy) (dd/mm/yyyy)

1. Project Details

Project summary (in about 150 words)

To provide a systematic patent landscape report to present the patterns of patenting activities and innovation to support the business and technology development of local enterprises. The results of the report will be helpful references to small and medium enterprises and start-ups in planning their research and development activities and patent protection strategies, enabling the related industries to explore and grasp new opportunities.

The project deliverables included a research on worldwide and Hong Kong innovation and patent filing trends, enterprise interviews and survey, focus group meetings, a review study of Hong Kong's patent system and patenting trends, a patent landscape report, a launch event, three seminars, a project website and promotional activities.

Project objectives (in about 50 words)

- 1. To enhance the competitiveness of Hong Kong enterprises by providing R&D insights through the Hong Kong Patent Landscape Report.
- 2. To provide insights and best practice sharing of patent filing and patent management strategies.
- 3. To support Hong Kong enterprises in creating value and maximizing their IP assets, by leveraging the development of Hong Kong into a regional intellectual property trading centre as stated in the 14th Five-Year Plan.

Collaborating Organisations (if any)

- 1) The Chinese Manufacturers' Association of Hong Kong
- 2) The Hong Kong Chinese Importers' and Exporters' Association
- 3) The Hong Kong General Chamber of Commerce
- 4) The Chinese General Chamber of Commerce
- 5) Hong Kong Intellectual Property Council
- 6) Hong Kong Trade Development Council

Key personnel

Name

Post title and name of organisation

Acting Manager, Intellectual Property Centre,

Federation of Hong Kong Industries

Project Coordinator

WONG Ka Yin, Nathan

(as of project application in 2022)

Deputy Project

Coordinator

: CHOW Tsz Ching, Ada

Legal Counsel, Hong Kong Productivity Council

(as of project application in 2022)

2. Summary of Project Results

Governance

Please state the composition of the steering committee (or other committees) formed under the project.

- (i) Jamie Cheng, Associate Director of FHKI (up to 18 November 2022) / Bonnie Chan, Director General of FHKI (from 19 November 2022)
- (ii) Ada Chow, Legal Counsel of HKPC (up to 31 August 2022) /
 Patricia Fong, Head of Intellectual Property Management of HKPC (from 1 September 2022)
- (iii) Lewis Luk, Chairman of Hong Kong Intellectual Property Council

Project deliverables

Please list out the project deliverables carried out <u>during the project duration</u> in accordance with the approved project proposal and provide details on the actual result achieved for each deliverable.

Quantifiable target (as stated in the approved project proposal)	Actual result achieved	Reasons for not achieving the target (if applicable)
	and in Hong Kong	
1 time	1 time	N/A
1 survey, 150 enterprises	1 survey, 157 enterprises	N/A
	target (as stated in the approved project proposal) ng trends worldwide a 1 time	target (as stated in the approved project proposal) ng trends worldwide and in Hong Kong 1 time 1 time

Details of the deliverable conducted	Quantifiable target (as stated in the approved project proposal)	Actual result achieved	Reasons for not achieving the target (if applicable)
(2) Companies involving in R&D and patent filings. Interviews Selection criteria: (1) Companies in the fast growing technologies identified in deliverable 1; (2) Top filers of Hong Kong patent	<u>5</u> interviews	5 interviews conducted on: 19 Dec 2022 SenseTime Group Limited (It is one of the top players in computer	
applications identified in deliverable 1; and (3) Start-ups and SMEs with experience in patent fillings and IP commercialisation.		technology area.) 29 Dec 2022 TFI Digital Media Limited (It is a SME in the digital communications area with experience in patent filings and commercialisation)	
		4 Jan 2023 Master Dynamic Limited (It is a top filer of the Hong Kong short-term patent applications.)	
		4 Jan 2023 Precision Robotics (Hong Kong) Limited (It is a start-up company in AI robotics (computer technology area) with experience in patent filings.)	
		5 Jan 2023 Alibaba Group (It is a top filer of Hong Kong patent applications.)	
3. Focus group meetings	3 meetings	3 meetings (2 hrs sach)	The steering
The focus group meetings conducted on 16 January 2023 involved the following groups of stakeholders:	3 meetings (1.5 hrs and 5 participants each)	3 meetings (2 hrs each) Group 1: 6 participants Date: 16 Jan 2023	The steering committee decided to have 1 stakeholder
Group 1 - Innovation Start-ups and/or manufacturing enterprises Group 2 - R&D institutes and / or centres		Time: 16:00 – 18:00 Venue: Room 120, HKPC Building Group 2: 6 participants Date: 16 Jan 2023	group for each meeting to facilitate more in-depth discussion with the targeted
Group 3 - IP / patent professionals		Time: 10:00 – 12:00 Venue: Room 120, HKPC Building	industry group.

Selection criteria: (1) Experience in R&D and/or innovation activities; (2) Experience in technology transfer and IP commercialisation; (3) Experience of utilizing patent research and patent analytics in R&D and in business;	Quantifiable target (as stated in the approved project proposal)	Group 3: 5 participants Date: 16 Jan 2023 Time: 14:00 – 16:00 Venue: Room 120, HKPC Building	Reasons for not achieving the target (if applicable)
 (4) Top enterprise players in particular technology fields as identified in deliverable 1; and (5) Experience of patent filing and management. 			
4. Review study Review study completion date: 31 May 2023. The study was conducted by the lead researcher, Dr Li Yahong, Associate Professor of the Department of Law at the University of Hong Kong Topics of the review study are: Hong Kong's Position in Global Innovation The Main Features of Hong Kong Patent System Hong Kong's Patenting Trend in Recent Years The Initiatives for Hong Kong SMEs Seeking IP Protection	1 Study	1 Study	N/A
5. Patent Landscape Report Report completion date: 28 August 2023 Title: Hong Kong Patent Landscape Report Language: Traditional Chinese and English Distribution channels: Official project website https://hkpatentreport.org/ Websites of FHKI and HKPC Hard copies through three FHKI offices at Cheung Sha Wan, Mong Kok and Central Launch event and Seminars e-version available at: Chinese: https://hkpatentreport.org/wp-content/u ploads/2023/08/0817_HKPLR-Brochur e-Chi-11.pdf	1 e-version and 500 hard copies	1 e-version and 500 hard copies The report included Part A (in Chinese) and Part B (in English). Hard copies: 500 each for Part A and Part B. Part A and Part B are distributed together as a whole.	N/A

Details of the deliverable conducted	Quantifiable target (as stated in the approved project proposal)	Actual result achieved	Reasons for not achieving the target (if applicable)
English: https://hkpatentreport.org/wp-content/uploads/2023/08/0817_Brochure-PDF-Folder-25.pdf			
6. Launch event Launching Date: 31 August 2023 Time: 14:00 - 16:00 Location: Theatre 1, HKPC Building Format: physical event Language: Chinese (Cantonese and/or Putonghua) Selection criteria of speakers: 1) Experienced Patent Attorney, Ms. Yolanda Wang, Principal of Eagle IP Limited 2) Expert in IP commercialisation and technology transfer, Mr. Ivan Sham, Chief Commercial Officer of Nano and Advanced Materials Institute	Length of the event: 2 hours Number of Participants: 70	Length of the event: 2 hours Number of Participants: 74	N/A
7. Seminars Seminar 1 Topic: Patent and Innovation Trends in Hong Kong Date: 15 September 2023 Time: 16:00 - 18:00 Language: Chinese (Putonghua) Format: hybrid form (physical and online webinar) Venue: Room 126, HKPC Building Speaker: Dr. Li Yahong, Associate Professor of The University of Hong Kong	3 seminars No. of participants for each of the 3 seminars: 40 Duration for each of the 3 seminars: 2 hours	3 seminars Seminar 1 No. of participants: 46 (20 on-site, 26 online) Duration: 2 hours	N/A
Seminar 2 Topic: How does IP drive collaborative innovations? Date: 11 October 2023 Time: 16:00 – 18:00 Language: Chinese (Cantonese) Format: hybrid form Venue: Room 126, HKPC Building Speakers: 1) Mr. Sam Yip, founding member of Idea Intellectual Limited 2) Mr. Ricky Chow, tax partner at PricewaterhouseCoopers Seminar 3 Topic: What is the Role of IP in Empowering Innovation Ecosystems?		Seminar 2 No. of participants: 55 (21 on-site, 34 online) Duration: 2 hours Seminar 3 No. of participants: 48 (21 on-site, 27 online)	

Details of the deliverable conducted	Quantifiable target (as stated in the approved project proposal)	Actual result achieved	Reasons for not achieving the target (if applicable)
Time: 16:00 - 18:00 Language: Chinese (Cantonese) Format: hybrid form Venue: Room 126, HKPC Building		Duration: 2 hours	
Speaker: Dr. Law Kam Wah, Vice President of Hong Kong Institute of Patent Practitioners			
8. Website			
Launching date: 14 August 2023 Web address: https://hkpatentreport.org/	1 website	1_website	N/A
Language: Traditional Chinese, Simplified Chinese and English Format: Static HTML website			
9. Promotional Activities			
1) Advertisement on FHKI's Hong Kong Industrialist magazine 1 st advertisement release date: 6 June 2023 Purpose: Promotion of the Launch event	2 advertisements, each being a double-page advertisement	2 advertisements, each being a double-page advertisement	N/A
2 nd advertisement release date: 1 December 2023 Purpose: Promotion of report key findings			Five e-banners with different
2) E-banner in website of FHKI Duration: 1 July to 31 December 2023 Purpose: Promotion of the Launch event, patent landscape report highlights and the promotion of the 3 seminars	1 e-banner Duration: 6 months	<u>5</u> e-banners Duration: <u>6</u> months	promotion purposes were released to attract participants for different events.

Key implementation stages

Please indicate in the status below if the deliverable is completed according to schedule (C), completed but delayed (D) or not achieved (N). If it is delayed or not achieved, please indicate the actual completion date (if applicable) and provide the reasons.

	Original			Reasons for not
Project deliverable	target	Actual		meeting the
(all deliverables as set out in the	completion	completion		original target
approved project proposal)	date 1	date	Status	completion date
		(if	(C/D/N)	
		applicable)		

¹ As stated in the approved project proposal.

Research of innovation and patent filing trends in worldwide and in Hong Kong (deliverable 1)	14/01/2023	28/03/2023	D	Note (i)
Enterprise interviews and survey	14/01/2023	20/03/2023	D	Note (ii)
(deliverable 2)				
Focus group meetings	14/02/2023	16/01/2023	C	
(deliverable 3)				
Review study (deliverable 4)	14/07/2023	31/05/2023	C	
Patent Landscape Report	14/09/2023	28/08/2023	C	
(deliverable 5)				
Launch event	14/09/2023	31/08/2023	C	
(deliverable 6)				
Seminars (deliverable 7)	14/01/2024	22/11/2023	C	
Website (deliverable 8)	14/08/2023	14/08/2023	C	
Promotional Activities	14/01/2024	31/12/2023	C	
(deliverable 9)				
	filing trends in worldwide and in Hong Kong (deliverable 1) Enterprise interviews and survey (deliverable 2) Focus group meetings (deliverable 3) Review study (deliverable 4) Patent Landscape Report (deliverable 5) Launch event (deliverable 6) Seminars (deliverable 7) Website (deliverable 8) Promotional Activities	filing trends in worldwide and in Hong Kong (deliverable 1) Enterprise interviews and survey (deliverable 2) Focus group meetings (deliverable 3) Review study (deliverable 4) Patent Landscape Report (deliverable 5) Launch event (deliverable 6) Seminars (deliverable 7) Website (deliverable 8) Promotional Activities 14/01/2024	filing trends in worldwide and in Hong Kong (deliverable 1) Enterprise interviews and survey (deliverable 2) Focus group meetings (deliverable 3) Review study (deliverable 4) Patent Landscape Report (deliverable 5) Launch event (deliverable 6) Seminars (deliverable 7) Website (deliverable 8) Promotional Activities 14/01/2024 20/03/2023 16/01	filing trends in worldwide and in Hong Kong (deliverable 1) Enterprise interviews and survey (deliverable 2) Focus group meetings (deliverable 3) Review study (deliverable 4) Patent Landscape Report (deliverable 5) Launch event (deliverable 6) Seminars (deliverable 7) Website (deliverable 8) Promotional Activities 14/01/2024 20/03/2023 D 14/01/2023 16/01/2023 C 28/08/2023 C 4/09/2023 31/08/2023 C 14/08/2023 C 14/08/2023 C 14/08/2023 C

Note:

⁽i) The first research report by Clarivate was completed on 28 December 2022. The report was finalised on 28 March 2023 with further analysis on the origin analysis of the original grant patent applications in Hong Kong and the growth rate of the identified technologies in Hong Kong.

⁽ii) Survey was extended to 20 March 2023 in order to achieve target number of respondents.