Trade and Industrial Organisation Support Fund (TSF)

Final Report on Approved Project

Grantee

Hong Kong Apparel Machinery Association Limited (HKAMA)

Implementation Agent(s) (if any):

a) Hong Kong Productivity Council (HKPC)

Project reference no.

b) Productivity (Shenzhen) Consulting Co., Ltd (SZPC) T22 003 004

Project title

(in English) To promote the new eco and intelligent technology

of local apparel machinery in the Mainland and Vietnam

markets

(in Chinese) 在中國內地及越南市場推廣香港環保及智能製

衣機械的嶄新技術

Period covered in this report (whole project duration)

: From 20/03/2023

(dd/mm/yyyy)

to

o 19/06/2024

(dd/mm/yyyy)

1. Project Details

Project summary (in about 150 words)

This project is hosted jointly by the Hong Kong Apparel Machinery Association Limited (HKAMA), Hong Kong Productivity Council (HKPC) and Productivity (Shenzhen) Consulting Co., Ltd (SZPC) to support local manufacturers in advancing a big step to explore new business opportunities in supplying eco and intelligent apparel machinery in Mainland China and Vietnam. This platform can directly enhance the overall professional image of Hong Kong as a hub for supplying and manufacturing of eco and highly intelligent apparel machinery by showcasing the latest technological advancement and capabilities. Under this project, three "Grand Pavilion of the Hong Kong Eco and Intelligent Apparel Machinery Industry" were set up at international industrial exhibitions in Mainland China and Vietnam. These largest national wide exhibitions included the "Vietnam Saigon Textile & Garment Industry Expo (SaigonTex 2023)," hold in Vietnam, "-China International Sewing Machinery & Accessories Show (CISMA 2023)" and "-Greater Bay Area International Textile & Clothing Industry Fair (DTC 2024)" hold in Mainland China.

Project objectives (in about 50 words)

To support local apparel machinery industry in exploring new opportunities in supplying eco and intelligent apparel machinery in Mainland China and Vietnam.

To build and enhance the professional image of HK as a hub for supplying and manufacturing of eco and highly intelligent apparel machinery by showcasing the latest technological advancement and capabilities.

Collaborating Organisations (if any)

Hong Kong Apparel Society Limited

Hong Kong Knitwear Exporters & Manufacturers Association Limited

Knitwear Innovation and Design Society Limited

The Hong Kong Association of Textile Bleachers, Dyers, Printers and Finishers Limited

Hong Kong Federation of Innovative Technologies and Manufacturing Industries Limited

Hong Kong (SME) Economic and Trade Promotional Association Limited

IOT HK Association Limited

Revised (if applicable)

Key personnel

Decided Coordinator		Mr. Peter	<u>Name</u> Kam	Post title and name of organisation Chairman, Hong Kong Apparel Machinery Association Limited		
Project Coordinator Deputy Project Coordinator	:	Ms. Amy	Kong	Honorary President, Hong Kong Apparel Machinery Association Limited		
		Commencement (dd/mm/yyyy	.00	Completion date (dd/mm/yyyy)	Project duration (no. of months)	
As stated in the proje	ct a	greement	20/03/2023		19/06/2024	15

2. Summary of Project Results

Governance

Please state the composition of the steering committee (or other committees) formed under the project.

- Mr. Peter Kam, Chairman of Hong Kong Apparel Machinery Association (HKAMA) and project co-ordinator
- 2. Ms. Amy Kong, Honorary President, HKAMA and project deputy co-ordinator
- 3. Ms. Heidi Pong, Vice President cum Secretary, HKAMA
- 4. Mr. Ricky Tong, Vice President, HKAMA
- 5. Mr. Arkin Ng, Consultant, Knitwear Innovation and Design Society Limited
- 6. Mr Wilson Chong, Chairman, IOT HK Association
- 7. Mr. Francis Lai, Head of Metals Technology and Industry Development, HKPC

Project deliverables

Please list out the project deliverables carried out <u>during the project duration</u> in accordance with the approved project proposal and provide details on the actual result achieved for each deliverable.

Details of the deliverable conducted	Quantifiable target (as stated in the approved project proposal)	Actual result achieved	Reasons for not achieving the target (if applicable)
1) Awareness Seminar			
「在中國內地及越南市場推廣香港環保及智能製衣機械的嶄新技術」項目簡介會 Date: 24 March 2023 Time: 2:30pm – 4:30pm (2 hours) Venue: Theatre 1, HKPC Building Mode: Hybrid Topics and speakers: 1. 歡迎辭 – 金兆平先生,香港衣車協會會長 2. 項目簡介 – 黎偉華先生,香港全產力促進局首席顧問 3. 過往參展經驗分享及注意事宜 – (i) Ms Heidi Pong, Kam Full Sewing Machine Co. and (ii) Mr Henry Wong, Wong Po Wah Sewing Machine Company Limited	Target no. of participants: 60 Target duration: total 2 hours Target no. of speakers: 3 local speakers	Actual no. of participants: 60 (31 onsite and 29 online) Actual duration: total 2 hours Actual no. of speakers: 4 local speakers	Many of the registered participants could only participate the event via Zoom as they were out of Hong Kong for business or exhibitions. Therefore, we could only conduct the awareness seminar in hybrid mode.
Other details: Speakers' presentation materials uploaded to the Applicant's website (https://hkama.com.hk/)		e .	
2) Hong Kong pavilions in exhibitions			
Pavilion 1 Name and place of exhibition: Vietnam Saigon Textile & Garment Industry Expo (SaigonTex 2023)	Target no. of products displayed:	Actual no. of products displayed: 14 products from 12 enterprises	

Details of the deliverable conducted	Quantifiable target (as stated in the approved	Actual result achieved	Reasons for not achieving the target (if applicable)	
	project proposal)			
D-15 9 A 2022	12 products from			
Date: 5 – 8 April 2023	12 enterprises			
Size of pavilion: 200 sqm		Actual: 1		
On-site promotion:	Target: 1	Actual: 1		
- 1 on-site billboard				
- 1 page advertisement on exhibition directory	Target: 1			
Pavilion 2	Pavilion 2	Pavilion 2		
Name and place of exhibition: China	Target no. of	Actual no. of products displayed:		
International Sewing Machinery &	products			
Accessories Show (CISMA 2023)	displayed:	17 products from 16 enterprises		
Date: 25 – 28 September 2023	16 products from			
Size of pavilion: 270 sqm	16 enterprises			
		Actual: 1		
On-site promotion:	Target: 1	Actual: 1		
- 1 on-site backdrop				
- 1 page advertisement on exhibition guide	Target: _1_			
Pavilion 3	Pavilion 3	Pavilion 3		
Name and place of exhibition: Greater Bay	Target no. of	Actual no. of products displayed:		
Area International Textile & Clothing Industry Fair (DTC 2024)	products displayed:	35 products from 26 enterprises		
Date: 20 – 22 March 2024	16 products from			
Size of pavilion: 270 sqm	16 enterprises			
		Actual: 1		
On-site promotion:	Towart: 1	A second 1		
- On-site advertisement (outdoor advertisement (hexahedron) and banner)	Target: 1	Actual: 1		
- 1 page advertisement on exhibition	Target: _1_			
directory				
	Pavilion 1 & 2 &	Pavilion 1 & 2 & 3		
Selection criteria adopted:	$\frac{\text{Paymon } 1 \otimes 2 \otimes 1}{3}$			
Able to demonstrate the recent innovation,	_	1,500 pieces of apparel product		
latest technology in the following areas:	1,500 pieces of	samples for distribution		
- energy efficiency, recycling capability,	apparel product samples for	150 pieces of apparel product		
low water wastage and low air pollution,	distribution	samples from 70 SMEs including		
 data analytics and workflow adjustment effectiveness, 	Around 150	the abovementioned enterprises		
- processing parameters self-optimization,	pieces of apparel product samples	E-survey on 102 local visitors conducted in Pavilion 1.		
- predictive maintenance capabilities.	from at least 70	D		
Other details:	SMEs including the	E-survey on 103 local visitors conducted in Pavilion 2.		
98 POSIZZOOO - HORNO SIENIO VICOLOGICA.	abovementioned	60-889450300 (804-11) (1		
A special innovation and technology corner was set up in each HK Pavilion to showcase recent innovation and latest	12/16 enterprises	E-survey on 120 local visitors conducted in Pavilion 3.		
technology of local eco and intelligent	E-survey on 100			
	local visitors for			

Details of the deliverable conducted	Quantifiable target (as stated in the approved project proposal)	Actual result achieved	Reasons for not achieving the target (if applicable)	
 apparel machinery. Light boxes, posters, copies of award certificates, tables and diagrams was set up in this area for the showcase. 4 temporary helpers and promoters (speaking Cantonese / Putonghua / English (and Vietnamese for SaigonTex)) were hired for each Pavilion. 4 temporary apparel machinery operators (speaking Cantonese / Putonghua / English (and Vietnamese for SaigonTex)) were hired for each Pavilion E-survey results uploaded to the Applicant's website (https://hkama.com.hk/) 	each pavilion.			
3) Dissemination Seminar				
1st dissemination seminar 「在中國內地及越南市場推廣香港環保及智能製衣機械的嶄新技術」 - 「越南西貢紡織及製衣業展覽會」經驗分享會 Date: 3 May 2023 Time:11:30am - 1:30pm (2 hours) Venue: Theatre 1, HKPC Building Mode: Physical seminar Topics and speakers: 1. 歡迎辭 - 金兆平先生,香港衣車協會會長 2. 越南製衣機械業市場的市場資訊及業務拓展機遇 - 黎偉華先生,香港生產力促進局首席顧問 3. 2023越南西貢紡織及製衣業展覽會(SaigonTex 2023) 之參展成果及市場啟示 - (i) Ms Ann Lau, Hoi Fung Sewing Machine Co., Ltd. and (ii) Mr Xiang Zhuo Kui, Sewtec Sewing Machine Co., Limited	1st, 2nd & 3rd dissemination seminar Target no. of participants: 60 each Target duration: total 2 hours each Target no. of speakers: 3 local speakers	Actual no. of participants: 62 Actual duration: total 2 hours No. of speakers: 4 local speakers 2nd dissemination seminar Actual no. of participants: 64 Actual duration: total 2 hours No. of speakers: 4 local speakers		
2 nd dissemination seminar 「在中國內地及越南市場推廣香港環保及智能製衣機械的嶄新技術」 - 「2023年中國國際縫設備展覽會」經驗分享會 Date: 20 October 2023 Time:12:00pm – 2:00pm (2 hours) Venue: Theatre 1, HKPC Building Mode: Physical seminar Topics and speakers: 1. 歡迎辭 – 金兆平先生,香港衣車協會會長		3 rd dissemination seminar Actual no. of participants: 62 Actual duration: total 2 hours No. of speakers: 4 local speakers		

Details of the deliverable conducted	Quantifiable target (as stated in the approved project proposal)	Actual result achieved	Reasons for not achieving the target (if applicable)
 華東製衣機械業市場的市場資訊及業務拓展機遇 - 黎偉華先生,香港生產力促進局首席顧問 中國國際縫製設備展覽會 (CISMA 2023) 之參展成果及市場啟示 - (i) Mr Waiman Choi, Hung Tat A.I. Garment Machinery Co., Limited and (ii) Mr Ma Wai Hung, Lee Hoi Tailor Facilities Trading Co. 	ргорозагу		
3 rd dissemination seminar 「在中國內地及越南市場推廣香港環保及 智能製衣機械的嶄新技術」 - 「2024大灣 區國際智能紡織製衣工業設備展」經驗分 享會 Date: 11 April 2024 Time:11:30am – 1:30pm (2 hours) Venue: Theatre 1, HKPC Building Mode: Physical seminar			,
Topics and speakers: 4. 歡迎辭 - 金兆平先生,香港衣車協會會長 5. 中國內地製衣機械業市場的市場資訊及業務拓展機遇 - 黎偉華先生,香港生產力促進局首席顧問 6. 2024大灣區國際智能紡織製衣工業設備展 (SaigonTex 2023) 之參展成果及市場啟示 - (i) Mr Waiman Choi, Hung Tat A.I. Garment Machinery Co., Limited and (ii) Mr Michael Hung, Kaiyu International Industrial Limited			
Other details: Speakers' presentation materials uploaded to the Applicant's website (https://hkama.com.hk/)			
Launching date: 31 March 2023 (Vietnam, English) 7 August 2023 (Putonghua)	Target length of video: 3 minutes	Actual length of video: 3:04 minutes	
Languages in voice-over: Putonghua, English and Vietnamese Languages in subtitle: Simplified Chinese, English and Vietnamese			
Broadcasting channels: in HK Pavilions in SaigonTex 2023 and CISMA; uploaded to the applicant's website https://hkama.com.hk/en/video and the industry website. https://hkama.org.hk/en/video			
Other details:			

Details of the deliverable conducted	Quantifiable target (as stated in the approved project proposal)	Actual result achieved	Reasons for not achievin the target (i applicable)
A QR code of this new industry video would be printed on promotional leaflets for the 3 HK Pavilions		,	
5) Enhanced Industry Website			
Launching date: 27 March 2023 Web address: https://hkama.org.hk/ Language: Traditional Chinese, Simplified Chinese and English Content: Other details:	Target no. of website: 1 website Target no. of Hong Kong enterprises	Actual no. of website: 1 website Actual no. of Hong Kong enterprises included in the website database: 80	This is becausome companies the were previously listed on the website applying for the sound of
 The cover page design of the website changed to foster the image of "Eco and Intelligent Manufacturing Ready". The webpages remained in Traditional Chinese, Simplified Chinese and English added some headlines in Vietnamese to attract audience in Vietnam market. 	included in the website database: _130		Business Registration Hong Kon However, mo of them a either unsuccessful or still progress.
			Therefore, during the period, the only have contacts Mainland China. After consolidation only 8 companies fulfilled the requirements and were listed on the website on the website on the state of the period of the state of the
6) Promotional Activities		元·华克斯·克尔·	
(a) Leaflets for awareness seminar (e-version) Date: 24 March 2023	Target no. of designs:	Actual no. of designs:	
Contents: Information of 「在中國內地及越南市場推廣香港環保及智能製衣機械的嶄新技術」項目簡介會 Distribution channels: Email, wechat group of the project applicant and collaborating organisations; and uploaded on the Applicant's website.	1 e-version	1 e-versions	
(b) Leaflets for HK Pavilions (hardcopies) Pavilion 1	Target no. of designs: 3 versions	Actual no. of designs: 3 versions	
Date: 5 – 8 April 2023 Contents: Information of HK Pavilion in Vietnam Saigon Textile & Garment Industry Expo	Target no. of printed copies: 1,000 copies each	Actual no. of printed copies: 1,000 copies each for Pavilion 1, 2 and 3 (i.e. Total 3,000 copies)	
Pavilion 2 Date: 25 – 28 September 2023 Contents: Information of HK Pavilion in			

Details of the deliverable	Quantifiable	Actual result achieved	Reasons for
conducted	target		not achieving
	(as stated in the		the target (if applicable)
	approved project		аррисавіс)
	proposal)		
China International Sewing Machinery & Accessories Show			
Pavilion 3 Date: 20 – 23 March 2024 Contents: Information of HK Pavilion in Greater Bay Area International Textile & Clothing Industry Fair (DTC 2024)			
Distribution channels: Distribute on-site in the abovementioned 3 exhibitions.			
(c) Leaflets for dissemination seminars	Target no. of	Actual no. of designs:	
(e-version)	designs:	2 1st 2nd 1 2rd	
1st dissemination seminar Date: 3 May 2023 Contents: Information of 「越南西貢紡織及製衣業展覽會」經驗分享會	3 e-versions	3 e-versions for 1 st , 2 nd and 3 rd dissemination seminars	
2nd dissemination seminar Date: 20 October 2023 Contents: Information of 「2023年中國國際 縫設備展覽會」經驗分享會	,		
3rd dissemination seminarDate: 11 April 2024Contents: Information of 「2024大灣區國際智能紡織製衣工業設備展」經驗分享會			
Distribution channels: Email, we chat group of the project applicant and collaborating organisations; and uploaded on the Applicant's website.			

Key implementation stages

Please indicate in the status below if the deliverable is completed according to schedule (C), completed but delayed (D) or not achieved (N). If it is delayed or not achieved, please indicate the actual completion date (if applicable) and provide the reasons.

	applicable) and provide the reasons.				
	Project deliverable (all deliverables as set out in the approved project proposal)	Original target completion <u>date</u> ¹	Actual completion date (if	Status (C/D/N)	Reasons for not meeting the original target completion date
a)	 To form a project steering committee To prepare leaflet for the awareness seminar (Deliverable 6) 	31/03/2023	applicable)	С	
	 To organise the awareness seminar (Deliverable 1) 				
b)	 To update and upgrade the industry video (Deliverable 4) 	19/04/2023	7/08/2023	D	Note 1
c)	• To enhance the industry website (Deliverable 5)	19/04/2023		C	
d)	To set up HK Pavilion in Saigon Textile &	19/04/2023		C	
	Garment Industry Expo (SaigonTex 2023) (Deliverable 2)				
_	 To prepare leaflet for the HK Pavilion in SaigonTex 2023 (Deliverable 6) 	_			
e)	To consolidate and analyse the information collected from HK Pavilion visitors and potential	19/06/2023		С	
	buyers				
	 To prepare leaflet for the 1st dissemination seminar (Deliverable 6) 				
_	• To promote and hold the 1 st dissemination seminar (Deliverable 3)	_			
f)	 To set up HK Pavilion in China International Sewing Machinery & Accessories Show in Shanghai (CISMA 2023) (Deliverable 2) 	19/10/2023		С	
_	 To prepare leaflet for the HK Pavilion in CISMA 2023 (Deliverable 6) 				
g)	 To consolidate and analyse the information collected from HK Pavilion visitors and potential buyers 	19/12/2023		С	
	• To prepare leaflet for the 2 nd dissemination seminar (Deliverable 6)				
_	• To promote and hold the 2 nd dissemination seminar (Deliverable 3)				
h)	 To set up HK Pavilion in Greater Bay Area International Textile & Clothing Industry Fair (DTC 2024) (Deliverable 2) 	19/04/2024		С	
	 To prepare leaflet for the HK Pavilion in DTC 2024 (Deliverable 6) 				
i) _	 To consolidate and analyse the information collected from HK Pavilion visitors and potential buyers 	19/06/2024		С	
	 To prepare leaflet for the 3rd dissemination seminar (Deliverable 6) 				
	• To promote and hold the 3 rd dissemination seminar (Deliverable 3)				
j) [–]	 To consolidate the information collected from the 3 HK Pavilions and disseminate on the 	19/06/2024		C	
_	Applicant's website and other channels				

Note 1: The lead time for enhancing the video was too tight. The vendor could only produced the video in English and Vietnamese first and required more time to fine tune the video in Putonghua.

¹ As stated in the approved project proposal.